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ESTIMATE RUN 10/03/2002

ESTIMATE SUMMARY 11:18:10

CONTID: C13959         ESTIMATE NO: 0002 PROG 2002

PCN: 13959-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 Boulder Canyon PERCENT TIME:

PROJECT NO: STA 1191-017                  

SH 119 Boulder Canyon

NAME OF ROAD: 119A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/30/2002 DATE TIME STARTED 08/05/2002

1707 COLE BOULEVARD SUITE 100 DATE LET 05/30/2002 DATE WORK BEGAN

 DATE AWARDED 06/07/2002 DATE TIME STOPPED 12/17/2002

 DATE CONTRACT EXECUTED 06/26/2002 DATE ACCEPTED 12/17/2002

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 08/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,053,563.64 PARTICIPATING $ $ 372,819.23

AWARD PROJECT AMT: 1,067,806.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,078.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.86

WORK DAYS

WORK DAYS

63.30%

386,607.61

372,819.23

372,819.23

368,740.99

$

$

$

$

666,956.03

0.00

666,956.03

0.00

666,956.03

-4,707.66

0.00

662,248.37

0.00

AMOUNT DUE 662,248.37 368,740.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 368,740.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.0 TIME ALLOW: 70

ORIG TIME ALLOW: 50
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PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.000

1.000

201-00000  
 

1.000

L S 

7,345.00000 7,345.001.000

7,345.00

0010 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

50.000

EACH

3.40000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 429.000

0.000

202-00220  
 

429.000

SY  

7.70000 3,303.30429.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 29,982.000

0.000

202-00240  
 

29,982.000

SY  

2.70000 80,951.4029,982.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 0.000

620.000

202-00250  
 

620.000

SF  

1.70000 1,054.00620.000

1,054.00

0030 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

47.000

EACH

39.55000 0.000.000

0.00

0035 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

4.000

EACH

62.15000 0.000.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,237.000

0.000

202-01130  
 

4,445.000

LF  

3.45000 7,717.652,237.000

0.00

0045 *REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

1.000

EACH

200.00000 200.001.000

200.00

0050 UNCLASSIFIED EXCAVATION 0.000

87.000

203-00000  
 

87.000

CY  

24.75000 2,153.2587.000

2,153.25

0055 BLADING 2.000

3.000

203-01500  
 

5.000

HOUR

145.00000 725.005.000

435.00
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PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

225.00000 0.000.000

0.00

0065 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

3.000

EACH

400.00000 0.000.000

0.00

0070 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

5.000

EACH

145.00000 0.000.000

0.00

0075 AGGREGATE BASE COURSE (CLASS 6) 214.700

0.000

304-06007  
 

214.700

CY  

36.00000 7,729.20214.700

0.00

0080 AGGREGATE BASE COURSE (CLASS 7) 153.880

0.000

304-07005  
 

792.880

CY  

29.00000 4,462.52153.880

0.00

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.000

0.000

403-00720  
 

18.990

TON 

110.00000 660.006.000

0.00

0090 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 498.480

2,932.920

403-33721  
 

3,431.830

TON 

35.60000 122,157.843,431.400

104,411.95

0095 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-34) 0.000

4,037.280

403-33731  
 

4,035.950

TON 

40.70000 164,317.304,037.280

164,317.30

0096 ADDED ITEM (DOLLAR)/ OVERWT TRUCK HBP 0.000

0.000

900-00006  
 

-120.000

DOL 

1.00000 0.000.000

0.00

0100 GEOTEXTILE (DRAINAGE) (CLASS A) 113.330

0.000

420-00110  
 

116.330

SY  

6.80000 770.64113.330

0.00

0105 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

25.000

CY  

170.00000 0.000.000

0.00



CONTID: C13959         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *WATERPROOFING (MEMBRANE) 0.000

246.000

515-00120  
 

246.000

SY  

11.35000 2,792.10246.000

2,792.10

0115 *CONCRETE CLASS D 115.000

19.800

601-03000  
 

134.300

CY  

285.00000 38,418.00134.800

5,643.00

0120 *REINFORCING STEEL (EPOXY COATED) 19,239.000

0.000

602-00020  
 

18,510.000

LB  

0.60000 11,543.4019,239.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000

325.000

606-00301  
 

5,891.000

LF  

12.60000 39,538.803,138.000

4,095.00

0130 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

9.000

EACH

960.00000 0.000.000

0.00

0135 *TRANSITION TYPE 3G (SPECIAL) 0.000

0.000

606-01371  
 

1.000

EACH

2,850.00000 0.000.000

0.00

0140 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

1.000

EACH

1,035.00000 0.000.000

0.00

0145 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

2.000

EACH

850.00000 0.000.000

0.00

0150 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000

2.000

606-02001  
 

18.000

EACH

1,260.00000 8,820.007.000

2,520.00

0155 *END ANCHORAGE (NONFLARED) 0.000

1.000

606-02003  
 

2.000

EACH

1,645.00000 1,645.001.000

1,645.00

0160 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

340.000

LF  

44.65000 0.000.000

0.00
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PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

60.000

EACH

20.35000 0.000.000

0.00

0170 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

18.000

EACH

22.60000 0.000.000

0.00

0175 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

242.000

SF  

18.10000 0.000.000

0.00

0180 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

141.000

SF  

20.35000 0.000.000

0.00

0185 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

51.000

SF  

22.60000 0.000.000

0.00

0190 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

438.000

LF  

19.20000 0.000.000

0.00

0195 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

152.000

LF  

40.70000 0.000.000

0.00

0200 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 0.000

0.000

614-10125  
 

1.000

EACH

147,185.00000 0.000.000

0.00

0205 *RUMBLE STRIP 0.000

0.000

614-80385  
 

7,200.000

LF  

1.10000 0.000.000

0.00

0210 *CONSTRUCTION SURVEYING 0.000

1.000

625-00000  
 

1.000

L S 

13,560.00000 13,560.001.000

13,560.00

0215 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

74,000.00000 74,000.001.000

29,600.00
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PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *PAVEMENT MARKING PAINT 10.000

0.000

627-00001  
 

10.000

GAL 

340.00000 3,400.0010.000

0.00

0225 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

122.000

GAL 

85.00000 0.000.000

0.00

0230 *FLAGGING 280.000

708.500

630-00000  
 

1,763.000

HOUR

26.00000 25,701.00988.500

18,421.00

0235 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

52.00000 0.000.000

0.00

0240 *TRAFFIC CONTROL INSPECTION 12.000

14.000

630-00007  
 

54.000

DAY 

56.50000 1,469.0026.000

791.00

0245 *TRAFFIC CONTROL MANAGEMENT 15.000

16.000

630-00012  
 

52.000

DAY 

500.00000 15,500.0031.000

8,000.00

0250 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000

0.000

630-80335  
 

2.000

EACH

250.00000 250.001.000

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000

0.000

630-80341  
 

40.000

EACH

113.00000 1,130.0010.000

0.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.500

0.000

630-80342  
 

5.000

EACH

113.00000 282.502.500

0.00

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

205.00000 410.002.000

0.00

0270 *PORTABLE MESSAGE SIGN PANEL 27.000

30.000

630-80359  
 

136.000

DAY 

170.00000 9,690.0057.000

5,100.00
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PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *DRUM CHANNELIZING DEVICE 17.000

0.000

630-80360  
 

40.000

EACH

56.50000 960.5017.000

0.00

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

10.000

EACH

56.50000 113.002.000

0.00

0285 *CONCRETE BARRIER (TEMPORARY) 300.000

0.000

630-80370  
 

600.000

LF  

21.50000 6,450.00300.000

0.00

0290 *TRAFFIC CONE 0.000

37.500

630-80380  
 

75.000

EACH

4.55000 170.6337.500

170.63

0295 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

-876.680

F A 

1.00000 0.000.000

0.00

0305 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0315 F/A QUALITY INCENTIVE PAYMENT (QC/QA) 0.000

0.000

700-70025  
 

2,651.240

F A 

1.00000 0.000.000

0.00

0320 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13959-BID    ESTIMATE RUN 10/03/2002

PROJECT: STA 1191-017                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:18:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A PROVIDE 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 659,391.03372,254.231,024,955.59CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. D-15-AK 

0330 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

210.000

LF  

61.35000 0.000.000

0.00

CAT 0.000.0012,883.50CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. D-15-G 

0335 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

133.000

LF  

61.35000 0.000.000

0.00

CAT 0.000.008,159.55CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0345 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

565.00000 565.001.000

565.00

CAT 7,565.00565.007,565.00CURRENT AMT0400 $ $ $

$ 666,956.03372,819.23$1,053,563.64$CURRENT AMTPROJECT TOTAL


